LBNL FACILITIES DIVISION 9/19/2013

DOE TECHNICAL PROGRESS REPORT 12:02PM
SEPTEMBER 19, 2013 MEETING
PROJECT TITLE PROJECT Project PROJECT COMMENTS LESSONS LEARNED APPROVED CUM COSTS CONT PLANNED
STAGE Manager FUNDING AS OF BAL TYPE OCCUPANCY /

08-31-13 COMPLETION
3,997 696 1 06/30/15

FX1300 Martinez

NERSC Relocation Project Submittals and BIM in progress. Fabrication completed for all cooling The complexity of the site requires heightened attention to safety

towers and air handlers. Cooling tower piping in fabrication. during construction.

b NRP Total

FC8200 Non-Cap  Prepare Seismic Ph2 CDR (NC) Completed Heffernan @ @ @ 3
DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed  RCS Stanton @090 1,152 1,152 1,152 - 3
DOE-Const Seismic Safety Ph 2 (PED) DCM Completed  RCS Heffernan @ @ @ 9,680 9,680 9,680 - 3
ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin @090 Ensure designer utilizes LBNL numbering on plans and specs. Reduce 15,000 15,000 15,000 - 3 07/31/12

attic stock requirements in specs.

FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan @ @ @ GPL: MEP, laboratory casework, interior painting, wood and tile B85 unmapped utilities required redesign; spend more time scanning 69,880 69,880 65,443 853 1 01/31/14

ceiling installation is underway on all levels, with primary effort on  utilities prior to designing. B74 telecommunications planning was
first floor. Flooring installation is completed on second and third successful by providing the correct number of active tele/data jacks
levels, and commencing on level 1. to the occupants. Use similar planning strategies at GPL to reduce
Concrete floor polishing has been performed in all lobby areas. costs. GPL fixed price inspection services has resulted in cost savings.
Lobby tile feature wall installation has been completed.
Stair 1 structural issue resolved. Landing and tread installation is
completed, and guardrail is in fabrication. Design resolution of
second and third floor lobby ceiling sprinkler and smoke detectors is
underway. Architectural punch list walk of second and third floors
will occur in mid-September. Site paving was completed in late July.
Building energization efforts are continuing. Design of the follow-on
GPL fit-up work is currently underway.
B85: Beneficial Occupancy of the B85 Project was achieved on
7/11/13. Punch list repairs are nearing completion.
Seismic Phase 2 - OPC Planning RCS Heffernan @ @ @ 225 - 3

92,378
200 200 195 - 3

Turntable decking nearly complete, preparing for deck concrete Coordinating the data acquisition contractor into the construction 15,700 15,700 10,232 504 1 12/23/13

pour. Cable management system 75% installed. Building siding and workflow is requiring considerable coordination and communication.

MEP's rough-in continuing at all static test beds.

INZALIE]

ARRA User Test Bed Facility CDR DCM Completed RCS Schaefer
ARRA User Test Bed Facility (ARRA) DCM Const RCS Schaefer

200
@0 O

j#] UTBF Total 15,900 15,900 10,427
Wilson Landslide Geotech/ER ENGR Close Out MCD Hart @ @ O Geotech report complete, monitoring slide, de-watering site, 462 498 492 - 3

Non-Cap

.ongoing leak detection.
Non-Cap  Wilson Landslide Moves FABC Planning KT Toulouse @ @ @ Al B46 move-outs complete to other hill locations; move-backs 262 101 102 - 3
subject to slide status.
IGPP Wilson Tract Shoring Wall Cnst DCM Close Out BB Galvez ©® @ O stabilization walls complete; bulge removal and re-grading in 4,420 3,550 1,664 - 2 11/30/13
progress.
i[5} WILSON Total 5,144 4,149 2,258 -
FCA307 Non-Cap  B48 EOC Modification DCM Const KTH Samatua @ O O Alterations in progress; interim EOC is at B76/R235. 570 520 22 - 2 09/30/13
Non-Cap  B48 2nd FL Restroom Mod DCM Const KTH Samatua @ © @ MEP systems alterations are underway. Finish work will proceed Unexpected discovery of an uncontrolled electrical hazardous energy 375 375 76 - 2 09/30/13
followed by installation of new fixtures. source on Aug 15; ORPS investigation in progress.
Prog GPP  B15 Optical Metrology Lab DCM Close Out KTH Schaefer @ '@ O Construction complete, punch-list corrections in progress. Iterative A&E design and BIM modeling has addressed many 1,447 1,447 1,349 15 1 06/05/13
Commissioning and beneficial occupancy completed. Scientific coordination issues.
20 Prog GPP  Site - Gate Access Control DCM Close Out KTH White 00 Grizzly Gate entry/exit now in use; Blackberry Gate construction 900 900 893 - 3 10/01/12
. complete.
IGPP B77 Magnetic Measurement Fac DCM Close Out KTH Taylor @ @ @ construction substantially complete; commissioning is in progress. 2,041 1,737 1,723 - 2 11/27/12
Design-build subcontractor is replacing a chilled water pump that is
under-sized with a unit that has more capacity to address
temnperature control issues
DOE-OP OSF NERSC N7 Site Preparation DCM Completed DEL Lockhart @ @ O |nfrastructure to accommodate Phase 2 high-performance computer 3,562 3,562 3,386 - 4 06/30/13
racks is complete.
Non-Cap  ESD B74 Moves DCM Close Out RCS Galvin @ @ @ B74 Lab moves and fit-ups are complete. For specialty security scope in Rad labs, include in-house radio shop 1,121 1,141 1,101 - 3 04/15/13

early on in the planning process.

2 [ T 5 e |
FCA309 Non-Cap B5/B16 IBT Moves DCM Const JPH Mankowski @ © @ Sstarting to dis-assemble test stands. Office modifications in B50A 658 225 125 - 2 09/30/13
__ complete.

FCA323 NC-FAC  Old Town Design Utility Reloc. DCM Planning JPH Harkins @00 6 6 0 - 3

FPA300 IGPP B88/R71 Construction DCM Const JPH Mankowski @ © @ Construction is in progress with completion expected mid-October. 825 890 170 - 2 10/31/13

G:\Construction Projects Dept\DCG Financia\DCG Project DB_Reports\FY13-11\FY13 PROJECT DB 2_9-18-13.xIsmDOE REPORT PAGE 1 OF 2



LBNL FACILITIES DIVISION
DOE TECHNICAL PROGRESS REPORT
SEPTEMBER 19, 2013 MEETING

LIPID PID PROJECT TITLE
TYPE

P EM-OT FTOLDTOV DOE-OP Old Town Demolition (OTD)

29 FCA329 Non-Cap B5&16 Debris Removal
EM EM-OT Total

CONT  EXPLANATION
TYPE

No contingency is currently available or remaining.

A WN R
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Contingency is held ouside of the project (not in TPC or Current Funding).

DEPT PROJECT
STAGE

DCM Planning

DCM Planning

PD Project

Manager

JPH Mankowski

JPH Mankowski

PROJECT COMMENTS LESSONS LEARNED

[9)] scHEDL
(%] BUDGET

Assisting the EM FPD in developing baseline plan and work
assignments. Budget of $2.436M for current work scope has been
approved by FPD and funds (less contingency) have been received.
Reconnaissance Level Characterization (RLC) consultant for B5/B16 is
on board and has begun taking samples. Currently negotiating
proposal for A/E services for Phase 1. SC has issued an MOU
regarding current plans for soil characterization and soil clean up.

Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized. This type is generally used in reporting Line Item or Direct-funded projects.
Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized. This type is generally used in reporting Indirect-funded projects.

TPC

19,378

50
20,917

APPROVED CUM COSTS
FUNDING AS OF
08-31-13
2,108 723
50 25
3,279 1,043

9/19/2013

12:02 PM
CONT CONT PLANNED
BAL TYPE OCCUPANCY /
COMPLETION
B 4
3 2 09/30/13
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